

GOVERNMENT OF TELANGANA
ABSTRACT

PMGSY Phase IX – Mahboobnagar District - Package No. AP 11 IX LB 10 – Construction of High Level Bridge on R/f R&B Road to Pedda dhanwada via Mandoddi @ 10/6 to 10/8 KM, Waddepally (M) – Revised Administrative Sanction – Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 197

Dated: 07.11.2014.
Read the following:-

1. G.O.Ms.No.330, PR&RD (Progs.II) Department, dt.17.09.2010.
2. From the CE, PR & Admin, PMGSY, Hyd., Lr. No. W12/DEE.III/PMGSY-IX/AP 11 LB 10/Peddadhanwada / MBNR/2013, dt: 6.8.2014.

<<<>>>

ORDER:-

In the reference first read above, orders were issued according Original Administrative Sanction for an amount of Rs. 401.80 lakh in respect of the work Construction of High Level Bridge on R/f R&B Road to Pedda dhanwada via Mandoddi @ 10/6 to 10/8 KM, Waddepally (M) in Mahaboobnagar District” under PMGSY Phase IX.

2. In the reference 2nd read above, the Chief Engineer, Panchayat Raj & Admn., PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs. 409.74 lakh against the Original Administrative Sanction of Rs. 401.80 lakh in respect of the work Construction of High Level Bridge on R/f R&B Road to Pedda dhanwada via Mandoddi @ 10/6 to 10/8 KM, Waddepally (M) in Mahaboobnagar District” under PMGSY Phase IX due to the excavation for foundations is carried out with slopes of 1:2 and the earth work quantities increased against sanction estimate and VAT also increased. The additional amount of Rs. 7.94 lakhs arrived after utilizing (-) TB of 1.53% is to be met from State Share.

3. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs. 409.74 lakh (Rupees Four Crores Nine Lakh Seventy Four Thousand only) indicating GOI Share of Rs. 71.66 lakh (Rupees Seventy One Lakh Sixty Six Thousand only) and State Share of Rs. 338.08 lakh (Rupees Three Crores Thirty Eighty Lakh and Eight Thousand only) in respect of the work Construction of High Level Bridge on R/f R&B Road to Pedda dhanwada via Mandoddi @ 10/6 to 10/8 KM, Waddepally (M) in Mahaboobnagar District” under PMGSY Phase IX as against the Original Administrative Sanction of Rs. 401.80 lakh (Rupees Four Crores One Lakh Eighty Thousand only) due to change of design.

4. The Chief Engineer, Panchayat Raj & Admn., PMGSY, Hyderabad is requested to take necessary action accordingly.

5. The order issues with the concurrence of the Finance Department vide their U.O.No. 3345/96/EBS-VIII/14, dated: 16.9.2014.

(PTO)

::2::

6. A Copy of this order is available on the internet and can be accessed at www.goir.telangana.gov.in/

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

J.RAYMOND PETER
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer, Panchayat Raj & Admn., PMGSY, Hyderabad.
The Superintendent Engineer, Panchayat Raj, Mahaboobnagar District.
The District Treasury Officer, Mahaboobnagar District.
The Accountant General, Telangana, Hyderabad.
Copy to:
The PS to Minister(PR&IT).
The Finance (EBS-VIII) Dept.
SF/SC.

//FORWARDED:: BY ORDER//

SECTION OFFICER